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ARC Crew Training

dwa Rerenel Do

CREW TRAINING APPROACH

e Crew Training will support all aspects of the FRESH-02 experiment, hardware
and science familiarization.

o ESA is responsible for crew training of the Biopack experiment.

o« KSCis responsible for crew training MFA/Biotube and BRIC experiments.
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CREW TRAINING
Major Milestones FRESH-02

e Training Questionnaire Delivered to SPACEHAB

e Training Questionnaire updated, submitted to MMO

e Draft FOs submitted to MMO

e ARC Training Readiness Review (ARC requirement)

o Familiarization Briefing Dry Run w/SPACEHAB at ARC

e Submit Crew Familiarization Material to SPACEHAB

e Crew Training hardware pre-ship review (ARC requirement)
e Crew Familiarization and Hands On Training at JSC

e Refresher Training at SPPF

*Based on STS-107 Preliminary Training Schedule Rev. B (Launch 2-22-01)
*Requirement established at SPACEHAB Kick-off Meeting 1/19/00
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CREW TRAINING
Major Milestones FRESH-02 (con’t)

e Nominal / Malfunction Procedures

Draft

Project Review

Incorporate Redlines

Submit Preliminary to SPACEHAB

Submit to SPACEHAB for Basic Release

Validate (training hardware available)

Submit to SPACEHAB for Final Release (L-1 month)

*Based on STS-107 Preliminary Training Schedule Rev. B (Launch 2-22-01)
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CREW TRAINING CURRICULUM FOR FLIGHT CREW

« FRESH-02
= Science Familiarization Training 1.0 hr
= Animal Health Observations 1.0 hr
= AEM Hardware Familiarization 0.3 hr
= AEM CO, System Familiarization 0.3 hr
= IRU Hardware Familiarization 0.3 hr
= Nominal Operations Training 1.5 hr
= Malfunction Training 1.5 hr

* As submitted to SPACEHAB in Experiment Training Requirements Questionnaire
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CREW TRAINING

e IN-FLIGHT NOMINAL OPERATIONS FOR FRESH-02
= AEM Hardware check
= Animal health observations
= AEM water refill using IRU
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CREW TRAINING HARDWARE

QUANTITY
e AEM Training Unit 1
e AEM Muffler 1
e AEM CO; System (ACOS) 1
e IRU Training Unit 1
1
1
1

e IRU Accessories
e SORG mockup
« SPACEHAB Modified Locker (SPACEHAB Provided)
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